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BIG ISLAND

Big Island – Completed Feb 02



Big Island Construction History

• 20 Aug 01 - 29 Sep 01: Phase I  (41 days)

• 10 Jan 02 - 1 Feb 02:  Phase II   (22 days)

• 21 Feb 02 – 26 Feb 02:  Bank paving between weirs

• 63 Days to construct weirs (155 in contract)

• Average placement rate of 13,047 tons/day



Current Events at Big Island
• 7 Feb 02 – Reports from Pilots concerning difficulty 

traveling upstream (MV Joey Keller, MV AD Haines) 
Helena Gage +33

• 8 Feb 02 – MV Strong sent as contact pilot

• 10 Feb 02 – MV Strong Inspection (29.4 Helena Gage) 
– MV Christopher Parsonage (8000 HP, 35 barges with 20 loads)
– MV Bunker King (2700 HP, 3 loads)
– MV Mary Ann (6200 HP, 28 barges with 15 loads)  Capt. Jim 

Lambert

• Will continue to monitor reach with ADCP velocity data 
and multi-beam hydrographic surveys.



Big Island Fly Thru



Big Island Velocity Data – 31 Jan 2002



Big Island Velocity Data – 13 Feb 2002


